

May 6, 2024

Underhill Road Construction Addendum #3

This Addendum is issued for the purpose of modifying and/or clarifying the original drawings and specifications and shall take precedence over them.

All work included herein shall be in accordance with the original drawings and specifications except as specifically noted herein. All incidental items required to provide the following modifications shall be included even though not specifically described.

It shall be the responsibility of the contractors to notify their subcontractors and/or suppliers of the clarifications, modifications, and/or revisions included herein.

Receipt of this Addendum shall be noted on the Itemized Bid Sheet.

The following project modifications are provided for this project:

- The Road Commission is currently in discussions with EGLE to extend the date to allow in-stream work into Mid-October. The Contractor shall complete all demolition work prior to bridge delivery. EGLE will allow in-stream work limited to driving pile and placing the riprap header after October 1st. Additional information will be provided as discussions continue.
- 2. The HMA Mix type is being revised to HMA,4EL. A revised Bid Tab is being provided.
- 3. Tree removal will be limited to only that required for installation of the proposed structures. The cost of clearing will be included in payment for Structures, Rem.

Schedule of Items (Itemized Bid Sheet)

Contract ID: Location: Description:	23.120 Underhill Road Crossing		
Project Number: Estimate Number: Project Type: Location:	23.120 1 Miscellaneous Underhill Road Crossing	Project Engineer: Date Created: Fed/State #: Fed Item: Control Section:	Rebecca Rivard, P.E. 2/26/2024
Description:			
Instructions to Bidders:	IMPORTANT NOTICE: If the proposal establishes a maximum price than that maximum price, your bid will be of be adjusted to reflect that maximum price. If the proposal provides a specified price for lower than that specified price, your bid will If your bid is the lowest accepted bid, and what you quoted as a maximum or specified	considered to have quoted the maxim or any of the following work items, and I be adjusted to reflect that specified if you refuse to accept the award of th	um price and your bid total will d if you bid a price higher or price. ne contract due to the change in

Pay Item	Description	Quantity	Units	Unit Price		Bid Amount	
		2		Dollars	Cts	Dollars	Cts
2040035	Guardrail, Rem	212	Ft				
2040060	Structures, Rem	1	LSUM				-
2050010	Embankment, CIP	150	Cyd				
2050016	Excavation, Earth	375	Cyd				
3020001	Aggregate Base	490	Ton				
3070001	Approach, Cl I	100	Ton				
3070021	Approach, Cl II	39	Ton				
3070121	Shid, Ci II	30	Ton				
5010005	HMA Surface, Rem	1,410	Syd				
5010061	HMA Approach	35	Ton				
5012024	HMA, 4EL	150	Ton				
7097051	_ Structure, Timber, Installed	2	LSUM				
8007011	_ Slope Restoration	12	Syd				
8070025	Guardrail Anch, Bridge, Det T4	8	Ea				
8070044	Guardrail Approach Terminal, Type 2M	1	Ea				
8070050	Guardrail Departing Terminal, Type B	3	Ea				
8070080	Guardrail Reflector	16	Ea				
8072142	Guardrail, Curved, Type B, 96 inch Post	75	Ft				+
8072176	Guardrail, Type T, 96 inch Post	175	Ft				+
8072180	Guardrail, Type MGS-8, 108 inch Post	219.5	Ft				1
8130005	Riprap, Heavy	250	Syd				

Pay Item Description	Quantity	Units	Unit Price		Bid Amount	
			Dollars	Cts	Dollars	Cts
						Ì
	Total Bid:					
Contractor:						
(Signature)		(Date)				